


PEOPLE MOVER AEROPORTO G. MARCONI - STAZIONE CENTRALE FS DI BOLOGNA
 TEMPISTICA PREVISTA

| ID | Nome attività | Durata | Inizio | Fine | 2009 | | | | 2010 | | | | 2011 | | | | 2012 | | | | 2013 | | | | 2014 | | | | 2015 | | | | 2016 | | | |
|----|-------------------------------|--------|--------------|--------------|---|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
| | | | | | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 | T1 | T2 | T3 | T4 |
| 1 | inizio concessione | 0 g | mer 01/07/09 | mer 01/07/09 | ◆ 01/07/09 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | redazione Progetto Definitivo | 123 g | gio 01/10/09 | dom 31/01/10 | ■ 01/10/09 — 31/01/10 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | attività di esproprio | 912 g | lun 01/11/10 | mar 30/04/13 | ■ 01/11/10 — 30/04/13 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | redazione Progetto Esecutivo | 92 g | mar 01/06/10 | mar 31/08/10 | ■ 01/06/10 — 31/08/10 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | lavori di costruzione | 912 g | lun 01/11/10 | mar 30/04/13 | ■ 01/11/10 — 30/04/13 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | collaudi | 184 g | ven 01/03/13 | sab 31/08/13 | ■ 01/03/13 — 31/08/13 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | esercizio | 11261g | dom 01/09/13 | gio 30/06/44 | ■ 01/09/13 — 30/06/44 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | <div style="text-align: right; border: 1px solid black; padding: 2px;">30/06/2044</div> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Data: mar 05/05/09

| | | | | | |
|-------------|---|--------------------|---|------------------|---|
| Attività |  | Cardine |  | Attività esterne |  |
| Divisione |  | Riepilogo |  | Cardine esterno |  |
| Avanzamento |  | Riepilogo progetto |  | Scadenza |  |